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ESTIMATE RUN 05/08/2018

ESTIMATE SUMMARY 14:43:06

CONTID: C20866         ESTIMATE NO: 0007 PROG 2005

PCN: 20866-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 at MP 140.1 and MP 140.9 PERCENT TIME:

PROJECT NO: BR0362-037                    

US 36 BRIDGE REPLACEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

JHL ENTERPRISES, INC. dba JHL CONSTRUCTORS, INC. PAY PERIOD ENDING

7076S. ALTON WAY, BLDG. H DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-2020(303)741-6116 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,863,363.59 PARTICIPATING $ $ 566,891.92

AWARD PROJECT AMT: 3,827,189.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -101.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.47

WORK DAYS

WORK DAYS

72.39%

1,066,840.10

566,891.92

566,891.92

566,790.73

$

$

$

$

2,796,523.49

0.00

2,796,523.49

0.00

2,796,523.49

-57,407.84

0.00

2,739,115.65

0.00

AMOUNT DUE 2,739,115.65 566,790.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 566,790.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

141.5 TIME ALLOW: 190

ORIG TIME ALLOW: 190

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/25/2017

09/25/2017

05/02/2018

07/27/2017

08/14/2017

09/06/2017

09/25/2017



CONTID: C20866         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20866-BID    ESTIMATE RUN 05/08/2018

PROJECT: BR0362-037                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 1,123.000

0.000

202-00220  
 

5,918.211,123.000

0.00

1,123.000

SY  

5.27000

0010 *Removal of Asphalt Mat (Planing) 0.000

3,873.000

202-00240  
 

8,559.333,873.000

8,559.33

3,873.000

SY  

2.21000

0015 *Removal of Pavement Marking 1,489.000

0.000

202-00250  
 

5,911.331,489.000

0.00

1,489.000

SF  

3.97000

0017 Rem Delineator November 2017 MCRs 0.000

0.000

202-00090  
 

0.000.000

0.00

37.000

EACH

7.50000

0020 *Removal of Fence 2,110.000

0.000

202-01000  
 

3,587.002,110.000

0.00

2,110.000

LF  

1.70000

0025 *Removal of Gate 2.000

0.000

202-01035  
 

453.302.000

0.00

2.000

EACH

226.65000

0030 *Unsuitable Material 177.000

0.000

203-00050  
 

2,056.74177.000

0.00

177.000

CY  

11.62000

0035 *Embankment Material (Complete In Place) 906.000

0.000

203-00060  
 

50,092.74906.000

0.00

8,084.000

CY  

55.29000

0040 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

169.98000

0045 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

169.98000

0050 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

226.64000
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PCN: 20866-BID    ESTIMATE RUN 05/08/2018

PROJECT: BR0362-037                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Sweeping 14.000

1.000

203-01620  
 

1,104.9015.000

73.66

25.000

HOUR

73.66000

0060 *Structure Excavation 995.300

0.000

206-00000  
 

18,044.79995.300

0.00

1,542.000

CY  

18.13000

0065 *Erosion Log Type 1 (12 Inch) 5,486.000

0.000

208-00002  
 

23,315.505,486.000

0.00

5,639.000

LF  

4.25000

0070 *Erosion Log Type 1 (20 Inch) 270.000

0.000

208-00013  
 

2,754.00270.000

0.00

270.000

LF  

10.20000

0075 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

7.37000

0080 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,399.662.000

0.00

2.000

EACH

1,699.83000

0085 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

7,365.942.000

0.00

2.000

EACH

3,682.97000

0090 Removal and Disposal of Sediment (Labor) 27.000

8.000

208-00103  
 

2,181.5535.000

498.64

50.000

HOUR

62.33000

0095 Removal and Disposal of Sediment (Equipment) 16.000

5.000

208-00105  
 

2,022.7221.000

481.60

50.000

HOUR

96.32000

0100 *Erosion Control Management 28.000

4.000

208-00207  
 

10,879.0432.000

1,359.88

50.000

DAY 

339.97000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.620

ACRE

849.92000
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PCN: 20866-BID    ESTIMATE RUN 05/08/2018

PROJECT: BR0362-037                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Seeding (Temporary) 2.400

0.000

212-00009  
 

1,495.852.400

0.00

2.400

ACRE

623.27000

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.620

ACRE

3,682.97000

0120 *Mulching (Weed Free) 2.400

0.000

213-00003  
 

1,631.832.400

0.00

4.850

ACRE

679.93000

0125 *Mulch Tackifier 500.000

0.000

213-00061  
 

1,360.00500.000

0.00

970.000

LB  

2.72000

0130 *Aggregate Base Course (Class 6) 0.000

349.210

304-06000  
 

33,635.91349.210

33,635.91

349.210

TON 

96.32000

0135 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

96.050

403-00720  
 

27,211.9396.050

27,211.93

96.050

TON 

283.31000

0140 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

1,009.350

403-34751  
 

144,690.321,009.350

144,690.32

1,009.350

TON 

143.35000

0145 *Geotextile (Drainage) (Class 1) 1,353.600

0.000

420-00112  
 

6,524.351,353.600

0.00

2,274.000

SY  

4.82000

0150 *Riprap (9 Inch) 223.500

0.000

506-00209  
 

24,821.91223.500

0.00

354.000

CY  

111.06000

0155 *Riprap (18 Inch) 771.800

0.000

506-00218  
 

85,716.11771.800

0.00

1,072.000

CY  

111.06000

0160 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

6.000

507-00400  
 

3,059.706.000

3,059.70

6.000

TON 

509.95000
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PCN: 20866-BID    ESTIMATE RUN 05/08/2018

PROJECT: BR0362-037                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Guardrail Type 3 (6-3 Post Spacing) 0.000

700.000

606-00301  
 

16,338.00700.000

16,338.00

700.000

LF  

23.34000

0170 *Transition Type 3G 0.000

8.000

606-01370  
 

15,076.408.000

15,076.40

8.000

EACH

1,884.55000

0175 *End Anchorage (Flared) 0.000

8.000

606-02005  
 

17,551.368.000

17,551.36

8.000

EACH

2,193.92000

0180 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

4.000

EACH

277.64000

0185 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

6.000

EACH

334.30000

0190 *Fence Barbed Wire With Treated Wooden Posts 0.000

0.000

607-01100  
 

0.000.000

0.00

2,021.000

LF  

7.08000

0195 *Fence (Temporary) 2,280.000

0.000

607-11580  
 

10,989.602,280.000

0.00

2,280.000

LF  

4.82000

0200 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

2.000

EACH

736.60000

0205 *Curb Type 6 (Section M) 0.000

120.000

609-60011  
 

1,700.40120.000

1,700.40

120.000

LF  

14.17000

0206 Delin (Flex) (Ty I) November 2017 MCRs 29.000

0.000

612-00041  
 

3,002.9529.000

0.00

29.000

EACH

103.55000

0208 Delin (Flex) (Ty III) November 2017 MCRs 8.000

0.000

612-00043  
 

864.808.000

0.00

8.000

EACH

108.10000
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PCN: 20866-BID    ESTIMATE RUN 05/08/2018

PROJECT: BR0362-037                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Embankment Protector Type 3 0.000

6.000

615-00030  
 

9,859.026.000

9,859.02

6.000

EACH

1,643.17000

0215 *Detour Pavement 6,771.000

846.000

621-00450  
 

322,046.767,617.000

35,768.88

8,463.000

SY  

42.28000

0220 *Detour Drainage Pipe (Class 0) 322.000

0.000

624-20300  
 

4,079.74322.000

0.00

322.000

LF  

12.67000

0225 *12 Inch Drainage Pipe (Class 2) 0.000

72.000

624-22012  
 

7,751.5272.000

7,751.52

172.000

LF  

107.66000

0230 *Construction Surveying 0.573

0.000

625-00000  
 

17,190.000.573

0.00

1.000

L S 

30,000.00000

0235 *Mobilization 0.507

0.000

626-00000  
 

319,410.000.507

0.00

1.000

L S 

630,000.00000

0240 *Public Information Services (Tier IV) 0.750

0.125

626-01104  
 

6,940.500.875

991.50

1.000

L S 

7,932.00000

0245 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

28.000

GAL 

254.00000

0250 *Pavement Marking Paint (High Build) 64.000

0.000

627-00013  
 

9,024.0064.000

0.00

64.000

GAL 

141.00000

0255 *Flagging 1,671.000

465.500

630-00000  
 

57,685.502,136.500

12,568.50

3,500.000

HOUR

27.00000

0260 *Traffic Control Inspection 78.000

12.000

630-00007  
 

18,270.0090.000

2,436.00

110.000

DAY 

203.00000
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PCN: 20866-BID    ESTIMATE RUN 05/08/2018

PROJECT: BR0362-037                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Traffic Control Management 105.000

21.000

630-00012  
 

94,122.00126.000

15,687.00

160.000

DAY 

747.00000

0270 *Flashing Beacon (Portable) 4.000

3.200

630-80001  
 

8,157.607.200

3,625.60

12.000

EACH

1,133.00000

0275 *Barricade (Type 3 M-C) (Temporary) 2.000

1.600

630-80337  
 

774.003.600

344.00

4.000

EACH

215.00000

0280 *Construction Traffic Sign (Panel Size A) 39.000

31.200

630-80341  
 

5,405.4070.200

2,402.40

78.000

EACH

77.00000

0285 *Construction Traffic Sign (Panel Size B) 8.000

6.400

630-80342  
 

561.6014.400

249.60

16.000

EACH

39.00000

0290 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

36,714.601.800

16,317.60

2.000

EACH

20,397.00000

0295 *Drum Channelizing Device 25.000

20.000

630-80360  
 

1,305.0045.000

580.00

50.000

EACH

29.00000

0300 *Drum Channelizing Device (With Light) (Flashing) 6.000

4.800

630-80363  
 

367.2010.800

163.20

12.000

EACH

34.00000

0305 *Drum Channelizing Device (With Light) (Steady Burn) 4.000

3.200

630-80364  
 

244.807.200

108.80

20.000

EACH

34.00000

0310 *Portable Traffic Speed Monitor 2.000

1.600

630-80367  
 

19,580.403.600

8,702.40

4.000

EACH

5,439.00000

0315 *Concrete Barrier (Temporary) 1,117.500

894.000

630-80370  
 

25,546.052,011.500

11,353.80

2,235.000

LF  

12.70000
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PCN: 20866-BID    ESTIMATE RUN 05/08/2018

PROJECT: BR0362-037                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Traffic Cone 18.500

14.800

630-80380  
 

113.2233.300

50.32

100.000

EACH

3.40000

0325 *Rumble Strip (Portable) 1.500

1.200

630-80430  
 

6,118.202.700

2,719.20

3.000

EACH

2,266.00000

0330 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

1.600

630-85006  
 

3,567.603.600

1,585.60

4.000

EACH

991.00000

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0340 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0345 F/A Asphalt Pavement Incentive 0.000

-3,214.580

700-70012  
 

-3,214.58-3,214.580

-3,214.58

-3,214.580

F A 

1.00000

0350 F/A Fuel Cost Adjustment 641.550

1,443.290

700-70016  
 

2,084.842,084.840

1,443.29

5,000.000

F A 

1.00000

0355 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A On-The-Job Trainee 753.000

0.000

700-70023  
 

753.00753.000

0.00

1,280.000

F A 

1.00000

0365 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 1,517,776.14401,730.782,584,616.25CURRENT AMT0200 $ $ $
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PCN: 20866-BID    ESTIMATE RUN 05/08/2018

PROJECT: BR0362-037                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:06

CUMULATIVE
AMOUNT

CAT NO0300 F-22-X 

0370 *Removal of Bridge 1.000

0.000

202-00400  
 

27,763.891.000

0.00

1.000

EACH

27,763.89000

0375 *Structure Excavation 450.000

0.000

206-00000  
 

8,158.50450.000

0.00

450.000

CY  

18.13000

0380 *Structure Backfill (Class 1) 546.000

0.000

206-00100  
 

32,175.78546.000

0.00

546.000

CY  

58.93000

0381 Added Item (Cubic Yard)/ Filter Material (Class B) 
Price Reduce

-26.000

0.000

900-00004  
 

-188.76-26.000

0.00

-26.000

CY  

7.26000

0385 *Structure Backfill (Class 2) 66.000

0.000

206-00200  
 

3,889.3866.000

0.00

66.000

CY  

58.93000

0390 *Mechanical Reinforcement of Soil 546.000

0.000

206-00360  
 

19,797.96546.000

0.00

546.000

CY  

36.26000

0395 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

152.100

403-34751  
 

21,803.54152.100

21,803.54

152.100

TON 

143.35000

0400 *Pile Tip 12.000

0.000

502-00460  
 

1,155.8412.000

0.00

12.000

EACH

96.32000

0405 *Steel Piling (HP 14x89) 475.000

0.000

502-11489  
 

10,925.00475.000

0.00

475.000

LF  

23.00000

0406 Added Item (Foot)/ Steel Piling Cutoff (HP 14X89) 50.000

0.000

900-00012  
 

920.0050.000

0.00

50.000

LF  

18.40000

0410 *Drilled Caisson (48 Inch) 84.000

0.000

503-00048  
 

42,988.6884.000

0.00

84.000

LF  

511.77000
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PCN: 20866-BID    ESTIMATE RUN 05/08/2018

PROJECT: BR0362-037                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:06

CUMULATIVE
AMOUNT

CAT NO0300 F-22-X 

0415 *Crosshole Sonic Logging Testing 2.000

0.000

503-00310  
 

3,399.662.000

0.00

2.000

EACH

1,699.83000

0420 *Waterproofing (Membrane) 0.000

845.000

515-00120  
 

17,153.50845.000

17,153.50

845.000

SY  

20.30000

0425 *Bridge Expansion Device (0-2 Inch) 0.000

80.000

518-01002  
 

20,412.8080.000

20,412.80

80.000

LF  

255.16000

0430 *Concrete Class D (Bridge) 442.000

0.000

601-03040  
 

253,951.10442.000

0.00

442.000

CY  

574.55000

0435 *Reinforcing Steel (High Performance) 71,709.000

0.000

602-00011  
 

64,538.1071,709.000

0.00

71,709.000

LB  

0.90000

0435 MATERIAL ALLOWANCE Rebar 0.000

0.000

0.000.000

0.00LB  

0.62000

0436 Added Item (Each)/ Pre-cast Deck Panel Stockpile 
F-22-X

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

374.71000

0440 *Bridge Rail Type 10M 0.000

391.000

606-11030  
 

41,473.37391.000

41,473.37

391.000

LF  

106.07000

0445 2 Inch Electrical Conduit 400.000

0.000

613-00200  
 

4,000.00400.000

0.00

400.000

LF  

10.00000

0450 Prestressed Concrete I (BT42) 589.000

0.000

618-00142  
 

146,301.71589.000

0.00

589.000

LF  

248.39000



CONTID: C20866         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 20866-BID    ESTIMATE RUN

PROJECT: BR0362-037                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 F-22-X 

0450 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00LF  

123.26000

CAT 720,620.05100,843.21720,620.05CURRENT AMT0300 $ $ $

CAT NO0301 F-23-U 

0455 *Removal of Bridge 1.000

0.000

202-00400  
 

27,763.891.000

0.00

1.000

EACH

27,763.89000

0460 *Structure Excavation 480.000

0.000

206-00000  
 

8,702.40480.000

0.00

480.000

CY  

18.13000

0465 *Structure Backfill (Class 1) 744.000

0.000

206-00100  
 

43,843.92744.000

0.00

744.000

CY  

58.93000

0470 *Structure Backfill (Class 2) 70.000

0.000

206-00200  
 

4,125.1070.000

0.00

70.000

CY  

58.93000

0475 *Mechanical Reinforcement of Soil 744.000

0.000

206-00360  
 

26,977.44744.000

0.00

744.000

CY  

36.26000

0480 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

70.340

403-34751  
 

10,083.2470.340

10,083.24

70.340

TON 

143.35000

0485 *Pile Tip 12.000

0.000

502-00460  
 

1,155.8412.000

0.00

12.000

EACH

96.32000

0490 *Complete Joint Penetration (CJP) Splice 14.000

0.000

502-00500  
 

4,085.2014.000

0.00

14.000

EACH

291.80000

0495 *Steel Piling (HP 14x89) 544.000

0.000

502-11489  
 

12,512.00544.000

0.00

544.000

LF  

23.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:06

CUMULATIVE
AMOUNT

CAT NO0301 F-23-U 

0496 Added Item (Foot)/ Steel Piling Cutoff (HP 14X89) 30.000

0.000

900-00012  
 

552.0030.000

0.00

30.000

LF  

18.40000

0500 *Waterproofing (Membrane) 0.000

480.000

515-00120  
 

9,744.00480.000

9,744.00

480.000

SY  

20.30000

0505 *Bridge Expansion Device (0-2 Inch) 0.000

80.000

518-01002  
 

20,412.8080.000

20,412.80

80.000

LF  

255.16000

0510 *Concrete Class D (Bridge) 315.000

0.000

601-03040  
 

180,983.25315.000

0.00

315.000

CY  

574.55000

0515 *Reinforcing Steel (High Performance) 41,820.000

0.000

602-00011  
 

37,638.0041,820.000

0.00

41,820.000

LB  

0.90000

0515 MATERIAL ALLOWANCE Rebar 0.000

0.000

0.000.000

0.00LB  

0.62000

0516 Added Item (Each)/ Pre-cast Deck Panel Stockpile 
F-23-U

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

374.71000

0520 *Bridge Rail Type 10M 0.000

227.000

606-11030  
 

24,077.89227.000

24,077.89

227.000

LF  

106.07000

0525 2 Inch Electrical Conduit 246.000

0.000

613-00200  
 

2,460.00246.000

0.00

246.000

LF  

10.00000

0530 Prestressed Concrete I (BT42) 265.000

0.000

618-00142  
 

65,823.35265.000

0.00

265.000

LF  

248.39000



CONTID: C20866         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 20866-BID    ESTIMATE RUN

PROJECT: BR0362-037                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 F-23-U 

0530 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00LF  

123.26000

CAT 480,940.3264,317.93480,940.32CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 Field Office (Class 1) 1.000

0.000

620-00001  
 

26,241.971.000

0.00

1.000

EACH

26,241.97000

0540 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

43,240.001.000

0.00

1.000

EACH

43,240.00000

0545 Sanitary Facility 1.000

0.000

620-00020  
 

7,705.001.000

0.00

1.000

EACH

7,705.00000

CAT 77,186.970.0077,186.97CURRENT AMT0400 $ $ $

$ 2,796,523.48566,891.92$3,863,363.59$CURRENT AMTPROJECT TOTAL


